

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning, Stories, Story Points)

Date	10-8-2026
Team ID	23331A4450
Project Name	Automated Network Request Management in ServiceNow

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The backlog below is adapted to the actual **Automated Network Request Management** implementation. The sprint sequence follows the project's progression from requirements and Service Catalog setup through client-side configuration, server-side automation, approval/fulfillment, and testing/reporting.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Request Foundation	USN-1	As a requester, I can submit a standardized Network Access Request through the Service Catalog.	3	High	1
Sprint-1	Data Model & Form	USN-2	As an administrator, I can maintain the Network Request table and configure the required form fields.	3	High	1
Sprint-1	Request Foundation	USN-3	As a requester, I can provide Request Type, Requested For, Access Level, Device Name and Business Justification.	2	High	1
Sprint-2	Dynamic Request Form	USN-4	As a requester, I can have request fields populated or controlled dynamically using Catalog Client Script and UI Policy logic.	3	High	1
Sprint-2	Server-side Data Retrieval	USN-5	As a requester, I can have relevant user details retrieved through GlideAjax and the GetUserDetails Script Include.	3	High	1
Sprint-2	Request Processing	USN-6	As an administrator, I can retrieve catalog variables and map them into the Network Request record.	3	High	1
Sprint-3	Workflow Automation	USN-7	As a network team member, I can receive an automatically created Network Request after catalog submission.	3	High	1
Sprint-3	Approval & Fulfillment	USN-8	As an approver, I can approve or reject a network request before fulfillment proceeds.	3	High	1
Sprint-3	Task Management	USN-9	As a network team member, I can receive a fulfillment task and update the request status.	3	High	1
Sprint-4	Notifications & Tracking	USN-10	As a requester, I can receive status/confirmation notifications and track the progress of my request.	2	Medium	1
Sprint-4	Testing & Reporting	USN-11	As an administrator, I can validate the end-to-end workflow and monitor request records through lists, reports and dashboards.	3	Medium	1

Project Planning Phase

Project Tracker, Velocity & Burndown Chart

Date	10-8-2026
Team ID	23331A4450
Project Name	Automated Network Request Management in ServiceNow

Project Tracker, Velocity & Burndown Chart (4 Marks)


The tracker below provides a practical four-sprint plan for the Automated Network Request Management project. Story points are estimates for planning and are aligned with the backlog above.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned)	Sprint Release Date (Target)
Sprint-1	8	5 Days	22 Jun 2026	26 Jun 2026	8	26 Jun 2026
Sprint-2	9	5 Days	27 Jun 2026	01 Jul 2026	9	01 Jul 2026
Sprint-3	9	5 Days	02 Jul 2026	06 Jul 2026	9	06 Jul 2026
Sprint-4	5	5 Days	07 Jul 2026	11 Jul 2026	5	11 Jul 2026

Sprint Scope Summary

Sprint	Primary Deliverables	Exit Criteria
Sprint-1	Network Access Request catalog item; Network Request table; required fields and form structure.	Requester can open and submit a correctly structured request.
Sprint-2	Catalog Client Script, UI Policy logic, GetUserDetails Script Include, GlideAjax, and catalog-variable processing.	Dynamic fields behave correctly and submitted user/request data is available for processing.
Sprint-3	Automated Network Request creation, approval flow, Network Team fulfillment task, and status handling.	Approved requests reach fulfillment; rejected requests follow the rejection path.
Sprint-4	Notifications, end-to-end testing, defect fixes, lists/reports/dashboard validation, and final documentation.	Complete workflow is tested from submission to fulfillment with visible status.

Burndown Chart



Planning note: The burndown is an estimated planning view, not a claim of historical completion. It starts with 45 total story points and reaches 0 by the planned end of Sprint-4.